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September 1 7, 1999 

Mr. Michael McAteer 
U.S. EPA - Region 5
77 West Jackson Boulevard (SR-61) 
Chicago, Illinois 60604-3590 

Solutia Inc. 

575 Maryville Centre Drive 

St. Louis, Missouri 63141 

P.O. Box 66760 

St. Louis, Missouri 63166-6760 

Tel 314-674-1000 

Re: Sauget Sites Area I-January 21, 1999 Administrative Order by Consent (AOC) 
• September 1999 Monthly Report

Dear Mr. McAteer, 

Enclosed is the September 1999 Monthly Report for the Sauget Sites Area I. This 
submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the 
January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget 
and Cahokia, Illinois. 

As we agreed in the 9/1/99 Kick-off meeting, the report period for subsequent Monthly 
Reports will be for the calendar month. Therefore, the October 1999 Monthly report will 

cover the period September 1, 1999 through September 30, 1999. 

Manager, Reme 
Solutia Inc. 

cc: 

T. Gouger - USA CE
C. Morin - IEP A

Mayor M. King - Cahokia
Sauget File - Solutia

950504



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: September 17, 1999
Period Covered: August 18, 1999 - September 16, 1999
Next Report Period: September 1, 1999 - September 30, 1999

Work Performed during the reporting period
• Daily reports and weekly forecasts attached.
• Contractors were mobilized to the Site on 9/7/99.
• Air samplers were assembled, calibrated and placed in the field 9/8 - 9/9. Air

sampling was performed on 9/10 - 9/11.
• 9-15-99 & 9-16-99 - Perimeter trenching conducted on Site L. Site boundary defined.
• 9-16-99 - Menzie Cura performed reconnaissance survey of Dead Creek and the

borrow area to identify reference locations.

Work scheduled for next reporting period
• Boundary trenching on Sites L, G and H will continue. Site I delayed.
• Fill area waste sampling and volume determinations

Problems and Solutions
• Boundary Trenching on Site I will be delayed because of Cerro Copper's refusal to

grant access. EPA assistance has been requested.
• Fill area Buried drum/tank identification trenching is scheduled to begin the week of

10-11-99. Cerro Copper has refused to grant access for Site I trenching - both
perimeter and interior drum/tank identification trenching. EPA has been informed
and the issue is under discussion. Further delays may affect overall schedule.

Submittal Schedule Status (see attached)

• SSP submittal of August 13, 1999 and the subsequent revisions dated August 30,
1999 and September 7, 1999 received final Agency approval on September 9, 1999.

• Attached schedule revised consistent with approved SSP.



Issues under review

• Dead Creek Flooding - No change in this report period.
A hydraulic study of Dead Creek has been completed. Preliminary results indicate
that elimination of the restricted culverts will not appreciably affect the flooding
conditions. A supplemental study was completed and submitted to the Agencies on
July 30 for review.

• UAO to address flooding - No change in this report period.
U. S. EPA UAO - Docket No. V-W-99-C-554 - was issued to Solutia and received

June 28. The UAO requires replacement of the culverts on Dead Creek to address
flooding of Dead Creek. An alternative proposal to address the cause of the flooding
and the contaminated sediments directly was made to U. S. EPA by Solutia July 8 at a
conference in Cahokia. This proposal was formally submitted to U. S. EPA in
Solutia's July 17, 1999 Response to the UAO. As committed to in the July 8 Cahokia
conference and repeated in Solutia's July 17, 1999 Response, Solutia submitted to
U.S. EPA in a July 30th correspondence, commitment to implement some additional
short term plans to address the flooding and the sediments under the UAO. The
proposals made in both the July 17th and July 30th correspondences remain under
review by the Agencies.

Comments



January 21.1999 Sauget Area IAOC

SCHEDULE
(9/99 Revision)

1. Designation of Contractor Completed 3/10/99'

2. Designation of Other Contractors 5 Business Days Before Start
of Work

3. Designation of Project Coordinator Completed

4. Submit Support Sampling Plan (SSP) Submitted February 22, 1999

5. Submit Revised SSP April 8, 19992

June 25, 19993

August 13,19994

September 9,19995 Approval

6. Obtain Access Agreements July 1, 19996

September 17, 19997

7. Submit Health and Safety Plan (HASP) September 9, 1999

8. Submit Quality Assurance and September 9, 1999
Sampling Plan (QAPP)

1 Per March 10, 1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal". U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.
3 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25* as required.
4 June 25* SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.
5 August 13, 1999 SSP submittal as revised August 30, 1999 and September 7, 1999 received final Agency
approval on September 9, 1999.
6 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to "July 1, 1999 with
interim report due on June 15, 1999", consistent with Solutia's request in a May 18, 1999 Access report and
request for extension.
7 Access agreements update issued August 15, 1999 with request to extend deadline to September 17, 1999.
Extensions to September 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike
Light.



January 21.1999 Sauget Area IAOC

SCHEDULE (Cont.)
(9/99 Revision)

9. Sampling Notification 10 Business Days Prior to
Start of Workf8

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

oi/09/or
60 Calendar Days After Data
Report Submittal -

21 Calendar Days After Receipt
of EPA Comments

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

90 Calendar Days After Data
Report Submittal - 04/09^99) c'

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
199910

8 Notification given on August 19, 1999 that Air Sampling will begin on September 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a "Day 1"
requirement only, which has already been met.
9 Per SSP -16 mo. from SSP approval date of 9/9/99.
10 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work.



WORK FORECAST

Work Forecast for the/day/week:

Project Name:

Date:

Project Location: S.̂ f

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:
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If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE
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DAILY WORK LOG

DATE

PROJECT NAME

WEATHER TL=fci

\ K A^w,<rt /We .I. PROJECT LOCATION
«<

g.'
S^t—

y

NUMBER OF HOURS WORKED

PRECIPITATION

l-J».,y% NUMBER OF EMPLOYEES

TEMPERATURE

1 ITEMS WORKED ON fITEM NO.. DESCRIPTION STA. TO STA. FOREMAN!
2. INSTRUCTIONS RECEIVED FROM SOLUTIA___________________
3. INSTRUCTIONS RECEIVED FROM USEPA____________________
4 DEVIATIONS_________________________________________
5 VISITORS fNAMES & TITLES!_____________,_______________
6 EQUIPMENT ____________________________________
7. LUNCH MEETING COMMENTS:___________________________
8. UNUSUAL EVENTS fFIRE. FLOOD. STORM LABOR DISPUTES. ETC.l
9. REMARKS:_____________________________________
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RECORD OftM<EVERSE SIDE

A
PRINTED NAME /SIGNATURE OF PREPARERJ/ DATE
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SITE VISITOR LOG

Solutia Inc.
Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out
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SAFETY MEETING FORM •.ti:

CONDUCTED BY / COMPANY :

PROJECT NAME SoLf>

A-J <WE/ p'a,.. DATE

>K A***. 4- PROJECT LOCATION 6 L
_

H ~"

WEATHER £L>ty £L*4j PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5 COMMENTS-

Q %•*•=-•

xx 5*. 7.X A./-
lO

^r.—

••- -•?•
ATTENDANCE:
EMPLOYEE NAME forintt

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE
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PRINTED NAME/
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WORK FORECAST

Work Forecast for the^week: ?/1/

Project Name: 5bL-jw Sfcui-e,^ Art* I Project Location:

Company Name:

Date:

(f

1. List Work Items and Locations Scheduled for Next Day/Week:
-ŝ

OM

J u,.

J
If ADDITONAL SPACE IS REQUIRED,

RECORD ON REVERSE SIDE
of Prepa/er



DAILY WORK LOG

DATE

PROJECT NAME SoLK'

WEATHER C\Pc*s-

PROJECT LOCATION

PRECIPITATION

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

fe.Jf.TL

TEMPERATURE

7

1 ITEMS WORKED ON MTEM NO DESCRIPTION STA TO STA. FOREMAN!
2 INSTRUCTIONS RECEIVED FROM SQLUTIA____________________
3 INSTRUCTIONS RECEIVED FROM USEPA______________________
4 DEVIATIONS__________________________________________
5. VISITORS I NAMES & TITLES)______________________________
6 EQUIPMENT_____________________________________
7 LUNCH MEETING COMMENTS:__________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9 REMARKS:______________________________________
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IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREP,



SITE VISITOR LOG
Solatia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out
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SAFETY MEETING FORM

CONDUCTED BY / COMPANY D£~J>

PROJECT NAME ^iub* £^

WEATHER £j**r___________

NUMBER OF HOURS WORKED .

DATE

PROJECT LOCATION C L •

PRECIPITATION TEMPERATURE ~

NUMBER OF EMPLOYEES

2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK-
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:

n >- A*>v~. * >L if I

2}
/O

^i to

Alfl/l'fl A

ATTENDANCE:
EMPLOYEE NAME (print) EMPLOYEE SIGNATURE
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H»*o Mt»*«4.l* '̂ 5*1

1
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IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTEDiNAME / SIGNATURE OF PREPARER

DATE



DAILY WORK LOG

DATE

PROJECT NAME

WEATHER O<eciv-

/VV«gc* -J- PROJECT LOCATION

PRECIPITATION

.'-ltf, <£> (4 J~

TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

=D ON /ITEM NO DESCRIPTION STA TO STA. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA
3. INSTRUCTIONS RECEIVED FROM USEPA
4 DEVIATIONS
5. VISITORS f NAMES & TITLES!
6 EQUIPMENT
7 LUNCH MEETING COMMENTS'
8. UNUSUAL EVENTS fFIRE. FLOOD. STORM LABOR DISPUTES. ETC.!
9. REMARKS:

9-

41

uv-ILfto

^3Q_^

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME /

I:\STLOUISV>IVISIONVADMINM99«WOUCLOG «TO
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SITE VISITOR LOG

Solulla Inc.
Sauget Area 1
(Please Print)

Date Name Organization Phone * Time In Time Out
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CONDUCTED BY / COMPANY :

PROJECT NAME

WEATHER

SAFETY MEETING FORM

L DATE

*> 4- PROJECT LOCATION C L. l-f-T <$ Skw A*

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5 COMMENTS

L
c — ^ t

0,3 .. <S I'-u.'
2 C X 7 ~?fcV»x^lxV^

I 7

7"

ATTENDANCE:
COMPANY

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATOR

I DATE

I \STLOlilSVDrVISION\AOMIM IW9VSAFLOC WfO



WORK FORECAST

Work Forecast for th^dav/week:

Project Name:

/ Date:

I P">J«* Location:

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

£./g

If AODITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

iepatare/Date of Prepirer



WORK FORECAST

Work Forecast for thcr&wweek:

Project Name: S&LI-

Date:

I Project Location: g

Company Name: (***>' \

1. List Work Items and Locations Scheduled for Next Day/Week:
c u*.

If ADDFTONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE



DAILY WORK LOG

DATE

PROJECT NAME

WEATHER

Jc~~T>&r /TVTg^-L PROJECT LOCATION

Clt^fl
( i

NUMBER OF HOURS WORKED _

PRECIPITATION ________

U/> NUMBER OF EMPLOYEES

TEMPERATURE

7

1 ITEMS WORKED ON (ITEM NO. DESCRIPTION STA. TO STA. FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA__________________
3 INSTRUCTIONS RECEIVED FROM USEPA________________________
4 DF-VtATIQNS____________________________________________
5 VISITORS f NAMES & TITLES)_______________:___________________
6 EQUIPMENT____________________________________
7 LUNCH MEETING COMMENTS:__________________________
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9. REMARKS:______________________________________

/V»g.dt»%tc Ok<n S«*«*—.•
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IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

AU- J CJL rJg-
PRINTED NAME / SteNATURE~OF PR^PARER / 0ATE-



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)



SAFETY MEETING FORM

CONDUCTED BY / COMPANY :.

PROJECT NAME ^olo^ <^

WEATHER T~4L/ L /CD J /

{ &Bs*
DATE

nvngy X. PROJECT LOCATION

PRECIPITATION
I

TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5 COMMENTS:

O T-.̂ ..W foil
"Tpy .̂̂  &o«w> g .̂'V/*1-*— * Ovl ^«i—oL» c

f^r tvv»fr^i. A>^-

Z.tP

ATTENDANCE:

î

EMPLOYEE NAME forinfl EMPLOYEE SIGNATURE COMPANY

- -Ui

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

3.
PRINTED NAME / SIGNATURE OF



WORK FORECAST

Work Forecast for the daj^eeM *?/*.£ Al^ Date:

Project Name: Su^-el
tf ——

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

Project Location: 5,'̂  G L . /"/

.__o

AL
If ADDITONAL SPACE IS REQUIRED,

RECORD ON REVERSE SIDE
Prep/rer



WORK FORECAST

Work Forecast for thtfterfweek:

Project Name: ^>/>[jriZ.

Company Name:

Date:

Project Location: 4; L

1. List Work Items and Locations Scheduled for Next Day/Week:

\/gii/g? &_

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

Name/Signnft/D«te otreptrer



DAILY WORK LOG

DATE

PROJECT NAME

WEATHER

4— PROJECT LOCATION H*

PRECIPITATION
****-

TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 ITEMS WORKED ON fITEM NO
2 INSTRUCTIONS RECEIVED FROM SQLUTIA

TO STA. FOREMAN!

3 INSTRUCTIONS RECEIVED FROM USEPA
4 DEVIATIONS
5 VISITORS fNAMES &
6 EQUIPMENT
7. LUNCH MEETING COMMENTS
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM LABOR DISPUTES. ETC.!
9. REMARKS:

2) L»»g.i

TTVE9

•yr>^<iĴ y«L-._,

•Hg> 7/7/^*7 I41O #v-c,_

s t

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

J
PRINTED NAME / SjfeNAfURE O^PREPARER / DA^
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SITE VISITOR LOG

Solutia Inc.
Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out
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SAFETY MEETING FORM

CONDUCTED BY / COMPANY :

PROJECT NAME

WEATHER

/
DATE

PROJECT LOCATION

PRECIPITATION

«

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

TEMPERATURE

1 SCHEDULED WORK:
2 REFERENCgS TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:

I }

. f

r ^ 5 ^/(, l/t. A * z*n/f
xX Q/V (taAu^

Zy^^x Pi ,*./*rfe^r^,-^.

ATTENDANCE:
EMPLOYEE NAME (print! COMPANY

tv

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME? SIGNATURE OF PREPARER

DATE
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WORK FORECAST

Work Forecast for the/dayjWeek:

Project Name:

Date:

I Project Location: 5.V ^ ^ L."
Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

f/a
e,t^ fp yvfaJa
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If ADDITONAL SPACE IS REQUIRED,

RECORD ON REVERSE SIDE



DAILY WORK LOG

DATE

PROJECT NAME

WEATHER

$£..,.<?A
PRECIPITATION

PROJECT LOCATION

A),
r L

NUMBER OF HOURS WORKED
1 ITEMS'

NUMBER OF EMPLOYEES

TEMPERATURE

3
2 INSTRUCTIONS RECglVED FROM SQLUTIA

M NO. DESCRIPTION STA. TO STA FOREMAN)

3. INSTRUCTIONS RECEIVED FROM USEPA
4 DEVIATIONS
5. VISITORS /NAMES & TITLES^
6 EQUIPMENT
7 LUNCH MEETING COMMENTS:
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM LABOR DISPUTES. ETC.l
9. REMARKS:

I)* SKI

4J
Lgyw M^K

Ph\,Jt*•f
W
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-ho

C.4-K /O <:. Lg> /
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IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME/^SfG
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SITE VISITOR LOG

Solatia Inc.
Sauget Area 1
(Please Print)

Date Name Organization Phone Time In Time Out
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CONDUCTED BY / COMPANY :

PROJECT NAME -£/utf« 1

WEATHER CJeor_____

SAFETY MEETING FORM

/O
DATE VV- 71

PROJECT LOCATION f

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:

LD ' ' Z-OCa1<- *ilAti£terMLr TOf
_«• a--/

^^

isi /•

() Mf * Sel/l/

ATTENDANCE:
EMPLOYEE NAME forintl EMPLOYEE SIGNATURE COMPANY

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER

DATE

I \STUX; tSWVISKMAOMIN



WORK FORECAST

Work Forecast for th

Project Name:

reek: Date:

I Project Location:

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

/'j/Ot v1.- g-. *r i\r£^~^.

<f

r , i
rSt iAXlt«,T-v«—— 13 ••ff

40

If AODITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE
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CONDUCTED BY / COMPANY :

PROJECT MAME î»X«A> Sa*ae.f-
""" ^^^^ ^ ^ ^ ^ ^ ^ ^

SAFETY MEETING FORM

/

/

DATE 9-/S-99

PROJECT LOCATION

WEATHER /V<T c as PRECIPITATION TEMPERATURE ^

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

2 REFERENCES TO APPROPRIATE SECTION OF PSP & HASP:
3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK;
4. SPECIRC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION;
5. COMMENTS:

*v» *r 7" r -tre.

Ceitsi+•*&*-

<V/AJ

ATTENDANCE
EMPLOYEE NAME (orintL EMPLOYEE SIGNATURE COMPANY

IF ADOmONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME7 SIGNATURE OF PREPARER

7-/.S-9?__________
DATE



DAILY WORK LOG

DATE

PROJECT NAME

WEATHER

/ PROJECT LOCATION -_V3f A

PRECIPITATION TEMPERATURE -__

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

r ITEMS WORKED ON (ITEM NO DESCRIPTION STA TO STA. FOREMAN!
2 INSTRUCTIONS RECEIVED FROM SOLUTIA ________________
3. INSTRUCTIONS RECEIVED FROM USEPA ___________________
4 DEVIATIONS
5 VISITORS (NAMES & TITLES) _____
6 EQUIPMENT ______________ . _______________________
7 LUNCH MEETING COMMENTS:
8 UNUSUAL EVENTS (FIRE. FLOOD STORM. LABOR DISPUTES ETC.)
9. REMARKS: ______________ :

&SP # /'^ ft/f. ^Ae- f

te.i {->'
C-r/l

ffat

<1 -.̂ r̂

7Af P/P

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

DtW><
PRINTED NAM-- /"SIGNATURE OF PREPARER / DA'
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SITE VISITOR LOG
Solutialnc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time Ip Time Out
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SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone * Time In Time Out
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WORK FORECAST

Work Forecast for theda

Project Name;

Date:

Company Name:

/ Project Location: Jr/gj Z

1. List Work Items and Locations Scheduled for Next Day/Week:

* flora*- i/*+c

/ietAjm*_J /A

si*A**.

If ADDITONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

Nane/SMnatnre/Datc of Prepared



CONDUCTED BY:

PROJECT NAME

WEATHER /"/fas-

SAFETY MEETING FORM
DATE

O

- S«+4ff/ / PROJECT LOCATION

PRECIPITATION TEMPERATURE ~i

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 SCHCQULEDWORIC-
APPROPRIATE SECTION OF FSP A HASP1

3 HEALTH ANCLSAFETY ISSUES WITH ggHFPUl gQ WORK •
4 SPFClclC_HEALTJiAND l<?SUFS ATTFS'TION-

COMMgNTS-

ai

H- Co

-5-

FMPLOYFF SISNATURg COMPANY

IF AODmONAL SPACE 15 REQUIRED.
RECORD ON REVERSE SIDE

-
SIGNATURE OF PREPARER



DAILY WORK LOG

DATE

PROJECT NAME

WEATHER

/ PROJECT LOCATION

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

2 INSTRUCTIONS RECEIVED PROM SQLUTIA
3 INSTRUCTIONS RECEIVED =30M USEP A

DEVIATIONS
S V'SITORS /NAMeS &
6 EQUIPMENT
7 LUNCH MEETING COMMENTS

ROOD STORM LABOR DISPUTES
9 REMARKS'

//J
fer eLuj^ o /•

far Af~

3cz

a*/0** t̂a

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAMX/ SIGNATURE OF PREPARE* / DATE



SITE VISITOR LOG
Solatia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out
9~/Mf

3-I64J
\WyiA *j_PffMi I * ^ ^
\]h<

•^ V

n'nnen
/•KyvT-torO'

OL Jo

«^Ulrtc A10
9-/^-f»7 ,̂?» &OQp

fir// LA("i** ir WOPA
W &



V—

SITE VISITOR LOG
Solutialnc.

SaugetAreal '
(Please Print)

Date Name Organization Phone # Time In Time Out
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SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone Time In Time Out
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WORK FORECAST

Work Forecast for the/Hsn

Project Name:

Date:

/ Project Location:

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

icnature/D«te of Prep«rerX
/



09/16/99 15:32 O314 842 3266 Q'BRIEN & GERE 121008/009

WORK FORECAST

Work Forecast for th^dî eek: y Date:

Project Name: Sc-Lf)^. y

: */ /( /? ?

a"7 r̂oiect Location: Qpt-J? Ct^gc ^

Company Name: C xf

1. List Work Items and Locations Scheduled for Next Day/Week:

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

Name/SigMtare/Date of Prepare



10:02 tytu 942 3266 U BKiEN & GERE (£1007/009

T WORK FORECAST

Work Forecast for the da^weett
—— '

Project Name: .̂ •/•
-

*\ _____ Date: 9/2. fa 9
/ / ———

1 Project Location: S,ie ^Z / A——
Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:
^ g^ «4

l^Ji'vJ

If ADOITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

Namt/Sicnarare/fiau of mparer



^ WORK FORECAST

Work Forecast for the

Project Name: Po/

Company Name:

Project Location:

/fffeC''c~&J

1. List Work Items and Locations Scheduled for Next Day/Week:

/' /?«•

/ore Ac,

(57

If ADDITONAL SPACE IS REQUIRED
RECORD ON REVERSE SIDE




